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SCIENCE AND TECHNOLOGY – WBS 1.7

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 1999

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 2 0 2
RL 3 2 0 1 1 30 1 38

Total Project 3 2 0 1 1 32 1 40

Total Project

Overdue
17%

Completed On Schedule
33%

Completed Early
50%

RL

Completed 
Early
50%

Completed 
On Schedule

33%

Overdue

17%


